Minutes for the April 3, 2013, CERES
Processing Oversight Board Meeting

Meeting began at 12:50 p.m. in the B1268C R2316.

Meeting Notes
There were no comments or questions on the minutes from the last meeting.

Announcements
CATALYST Test Readiness Review was held March 22. There were no major findings. Six
RFAs will be resolved before the Operational Readiness Review to be held mid-May.

Open Action Items
1. Discuss the ISCCP-D2like-FIxDay/Nit file names with Dave Doelling. (2/16/11 —
Jonathan)
2. Provide answers to Raja’s questions she emailed recently. (3/16/11 — Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Synoptic SARB 938 — Environment variable updates for snow and ice maps.

PR_Database 958 — Delivery scheduled for today.

PR_Database 962 — Delivery scheduled for April 8. Sets CATALYST flags to true. 958 must be
promoted before this delivery can be submitted.

PR_Database 963 — Delivery scheduled for April 9. Adding comment box for operators.

There were no issues identified, so these SCCRs will be approved.

CATALYST Test Status
SIT started testing last week. Passed one test case so far and working on eight more. PRDB
deliveries needed before end-to-end testing can be completed.

Systems

Still investigating corrupted files in DPO. IBM believes it is a hardware issue, but Chris isn’t so
sure. ~5,000 files of the ~17,000,000 scanned files were corrupt. Files that have been
identified as corrupt are being overwritten by correct file from the archive. Some older disks
will be replaced during the next maintenance. Continuing to sweep DPO to check for
corruption. No clear pattern as to what is causing the corruption.

Status of Open SCCRs

958 — Being delivered today.

951 —In SIT.

937 —In SIT.

938 — Completion of testing is pending a PR after SCCR 958 is promoted.

934 — On hold in SIT due to CATALYST testing.

961 — Delivery scheduled for April 5.

919 — Delivery scheduled for April 26.

956 — Plan to release next week.

940 — Plotting routines for validation are ready. Addressing issues as Dave Doelling finds them.
Integrating netCDF into PGE (initially stand-alone).
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960 — Delivery scheduled for June 28.
959 — Delivery scheduled for July 26.
962 — Delivery scheduled for April 8.
963 — Delivery scheduled for April 9.

PRs for Edition1-CV Clouds and Inversion — Right now Clouds is scheduled to run on magneto
and Inversion on AMI-P. Inversion PRs will be updated to run on magneto.

Additions to the Posted Reports

Toolkit
No updates to status report.

CERESIib
No updates to status report.

Perl Lib
No updates to status report.

CERES Processing System
No updates to status report.

Instrument
No updates to status report.

ERBE-like
No updates to status report.

Clouds
An hour of Beta2-Edition4 failed at the ASDC.

Convolution
The failed hour for Clouds was due to the associated IES file containing all filled radiance
values. IES file shouldn’t have existed without valid radiance values. Will investigate.

Inversion
No updates to status report.

SARB
No updates to status report.

TISA Gridding
No updates to status report.

TISA Averaging
No updates to status report.




GGEO
No updates to status report.

Production Processing Database/Automation
No updates to status report.

CERES Websites
No updates to status report.

CERES Ordering Tool
No updates to status report.

Meeting ended at 1:26 p. m.



